
Capital Projects Progress Report City of Asheville
Capital Projects Management Division

Oct 2016
for the Multimodal Transportation Commission, and Subcommittees

Transportation Department

Project Manager: Chuck Watson Inspector: TBD

Last Project Update On: 10/14/2016

In Progress:
- Vetting FY16 list for constructability, and criteria from Neighborhood 
Sidewalk Policy.
- Developing preliminary (60-80%) designs, and budgetary cost estimates for 
"top" 10-12 most constructable sections.
Next Steps:
- CPMD to provide follow up report to the Transportation Dept on 
constructability, and cost estimates for the top 10-12 neighborhood 
sidewalks.
- Follow up discussion is needed with the Neighborhood Sidewalk Committee 
to break up the "larger" roadway sections (>3000LF) such as Old Haywood Rd.

Preliminary engineering for feasibility on the FY16 
prioritized list. Feasibility includes ROW research, and 
assumes "5 and 5" (5-ft utility strip, and 5-ft sidewalk).  
Urban sections may require "6-ft behind the curb".

Project Scope:

5/25 - Initial results presented to MMTC by CPMD
10/12/16 - present estimates to Transportation.

TBD

Right of Way:

Status Update:

Milestones:

Neighborhood Sidewalk FY16 Status: Preliminary Engineering

 

Last Project Update On: 10/14/2016

Next actions:
Meet with affected property owners - Working with the City's Bike/Ped 
Coordinator, and Neighborhood Coordinator. 

Recent actions:
CPMD met with Transportation to present two proposed options for the 
sidewalk for comments.  Transportations comments were incorporated into 
revisions and sent to Transportation for presentation to NCDOT for 
comments.

1150 LF of Sidewalk. Also provides Curb and Gutter, Ped 
Bridge along New Haw Creek Road.  Exact scope to be 
determined once site constraints are defined.

Project Scope:

Future:
NCDOT approval.
Acquisition of need r-o-w and/or easements.
Construction

Two property owners may be affected. See Neighborhood 
Sidewalk policy for right of way process.

Right of Way:

Status Update:

Milestones:

New Haw Creek Sidewalk Status: Design (In-House)
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Capital Projects Progress Report City of Asheville
Capital Projects Management Division

Oct 2016
for the Multimodal Transportation Commission, and Subcommittees

Transportation Department

Project Manager: Chuck Watson Inspector: TBD

Last Project Update On: 10/14/2016

In Progress:
CPMD met with Mattern and Craig to discuss the project.  Mattern and Craig 
will present CPMD with a proposal for design services.

Mattern and Craig's first proposal has been reviewed by CPMD staff and 
response comments are being prepared.

Construct approximately 2.3 miles of 5-foot wide concrete 
sidewalk with a 5-ft grass/utility strip on New Leicester 
Highway (US 63) from Patton Avenue, northwest to the 
city limit.  Needed linkage in COA Pedestrian Plan update 
in 2005.

Project Scope:

Survey Complete
Oct 2016 - Begin Design
10-6-16 - Received draft proposal/scope from Mattern and Craig.
October - November - Design contract to council.
November-December - Design contract to purchasing/legal.
Aug 2017 - Right of Way aquistion complete
Summer 2017 - begin construction

Pending design.

Right of Way:

Status Update:

Milestones:

New Leicester Highway Sidewalk Status: Design (by Consultant)

 

Last Project Update On: 10/14/2016

This project will be included in the TIGER 6 CMAR contract.
Next steps:
The designer is still attempting to obtain all required NCDMLR and COA 
permits.  

Provide Complete Street beginning on Depot St (adjacent 
to Grant Center) along Livingston Street to Victoria Road.  
Design will incorporate a roundabout, bike lanes, and 
pedestrian improvements.

Project Scope:

Obtain permits. Temporary Construction easements are received.

Right of Way:

Status Update:

Milestones:

T6 Livingston Street Complete Street Status: Design (by Consultant)

 

Last Project Update On: 9/23/2016

Recent steps:
Project complete.

Speed humps on Salola St  (7)and Rumbaugh Pl (4).

Project Scope:

June 30 substantial completion
Warranty expires June 30, 2016

n/a

Right of Way:

Status Update:

Milestones:

Traffic Calming FY16 (Speed Humps) Status: Warranty
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Capital Projects Progress Report City of Asheville
Capital Projects Management Division

Oct 2016
for the Multimodal Transportation Commission, and Subcommittees

Transportation Department

Project Manager: Chuck Watson Inspector: TBD

Last Project Update On: 10/14/2016

Next Steps
Bids open on October 25.  

Recently Completed
Contract for installion of speed humps on Avon Road, Castle Street, Dillingham 
Road and Oak Hill Drive was advertised on 10-7-16.

Installation of speed humps on Avon Road, Castle Street, 
Dillingham Road and Oak Hill Drive.

Installation of speed humps on Barnard Avenue, Midland 
Drive and Westwood Road.

Project Scope:

Warrenty inspection for Barnard, Midland and Westwood  due by 9-17-2017
Bids open for second phase open on October 25.
Purchasing and Legal October/November.

Right of Way:

Status Update:

Milestones:

Traffic Calming FY17 (Speed Humps) Status: Warranty

 

Project Manager: Dustin Clemens Inspector: TBD

Last Project Update On: 9/16/2016

This project will be included in the TIGER 6 CMAR contract.
In Progress:
* Staff Completed Review of 90% roadway plans, and 100% streetscape 
(landscape, and stormwater) plans.  
* Clearing in preparation of Duke Utility Relocation.
* Contracting for demolition of buildings in the City's new roadway and utility 
right of way.
* Bidding for waste disposal in progress.

Up Next:
* Duke utility Relocation
* Review of traffic control plan with CDM Smith.

Recently Completed
* TIGER 6 Grant Agreement Signed and Executed by FHWA!

River Arts District Transportation Improvement Project 
(RADTIP).  Scope primarily redevelops the riverfront along 
Riverside Drive, and Lyman St into a multimodal 
transportation corridor.

Project Scope:

2016
May - 100% Design Complete
Jun - FHWA ROW Deadline
Aug - Begin Clearing / Begin Duke Utility Relocation
Sep - FHWA Funding Obligated
Fall - Advertise RADTIP construction contract
2017 - Begin Construction

Complete. See COA Real Estate Department for details.

Right of Way:

Status Update:

Milestones:

T6 RADTIP Status: Design (by Consultant)
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Capital Projects Progress Report City of Asheville
Capital Projects Management Division

Oct 2016
for the Multimodal Transportation Commission, and Subcommittees

Transportation Department

Project Manager: Robert Kun Inspector: Bobby Roberts

Last Project Update On: 8/19/2016

All work complete! A separate contract will be made for the art component of 
this project.  All sidewalks complete, working on wall.  Work began 10/05/15.  
Pre-Con meeting on 9/24/15.  Contract and budget amendment passed by 
Council.  Project has been advertised.  On-street parking request denied by 
NCDOT. Continuing with contract as planned, without on-street parking.

Project may begin Summer '15. Revised estimate to $268k from $220k due to 
trend, rise in contractor bids. 8 on-street parking spaces were proposed by 
property owner.  On-street parking reviewed and denied by NCDOT.  
Preliminary striping for lane shift and bike lane are complete.

Sidewalk, Bike Lane, and Striping for Haywood Rd from 
Craven St. to Beecham's Curve.

Project Scope:

03/28/16 All work complete, final payment made
03/14/16 - Project Walk-Through
10/05/15 - Work Begins
9/24/15 - Pre-Con MTG
08/25/15 - Goes to Council
8/06/15 - Open bids
7/16/15 - RFP Bid Package posted
7/14/15 - Plans and contract revised
7/8/15 - NCDOT rejects parking 
06/22/15 - Plans at NCDOT for approval for on-street parking request 
by Matt Dyer
All Easements Acquired.
Design Phase  Complete.

* 8 Donated - 1 Condemned
* Right-of-entry agreements renewed with property 
owners. 

Right of Way:

Status Update:

Milestones:

Haywood Road Multimodal Status: Warranty

 

Last Project Update On: 10/17/2016

Testing is complete.  Report generated for 226 Lyman (Days 
Warehouse).Testing Has begun.  Altamont Environmental selected.  Eight 
submittals were received from lead and asbestos testing firms, and we are 
currently negotiating with the highest ranked firm.  

RFQ for Environmental Engineering (Asbestos/Lead) for 
RADTIP Demolition Project

Project Scope:

08/26/16  Testing Complete
8/11/16 Testing has begun
07/06/16  Proposal received
06/09/16  Qualifications Received
7/26 Council review of contract
8/26 Formal Reports received
9/5 Abatement begins

n/a

Right of Way:

Status Update:

Milestones:

RADTIP Asbestos/Lead Testing Status: Design (by Consultant)
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Capital Projects Progress Report City of Asheville
Capital Projects Management Division

Oct 2016
for the Multimodal Transportation Commission, and Subcommittees

Transportation Department

Project Manager: Robert Kun Inspector: Bobby Roberts

Last Project Update On: 10/17/2016

Awaiting permits from COA and Air Quality.  Contract documents created.  
Visited all sites with consultant. Consultant proposal received for testing.  
Preparing contract for demolition

Demolish 5 buildings for RADTIP project

Project Scope:

10/10/16  Executed Contract
09/08/16  Open Bids Days Warehouse
08/18/16  Advertised
8/11/16  Contract documents created

n/a

Right of Way:

Status Update:

Milestones:

RADTIP Demolitions Status: Contracting

 

Project Manager: Vinnie Sullivan Inspector: Bryan Abbajay

Last Project Update On: 10/17/2016

Concrete pours continuing for sidewalks, retaining wall construction in 
progress.  Contractor proposal for driveway completed, signed, work 
upcoming. 

Vaughn & Melton on site as CEI after DOT discontinued CEI. Pay app #12 in 
progress. Supplemental agreement for retaining wall design in progress.

Working on contract modification for culvert extension (in-lieu of pedestrian 
bridge) near Dingle Creek.  Coordinating with DOT and Contractor to amend 
contract.

Construction of pedestrian and transit improvements 
along Hendersonville Hwy. from Seminole Rd. to Long 
Shoals Rd., to include sidewalks, retaining walls, bus
shelters, pedestrian signals, etc.

Project Scope:

6/2015 ‐ Advertise project for bids
7/2015 ‐ ROW Acquisition Complete
8/2015 ‐ Bid Opening (2nd)
9/2015 ‐ Council Resolution for Contract
10/2015 ‐ Award Contract
12/2016 ‐ Complete construction

All 31 easements have been recorded and final payments 
to property owners have been processed.

Right of Way:

Status Update:

Milestones:

Hendersonville Road Sidewalk Status: Construction

 

Last Project Update On: 10/17/2016

This project will be included in the TIGER 6 CMAR contract.

Duke, MSD design changes in progress, expecting consensus soon. No budget 
update, not responsible for invoicing at this stage.

Approx 1.2 mile greenway from Haywood Road Bridge to 
Amboy Road.

Project Scope:

Right of Way:

Status Update:

Milestones:

T6 French Broad Greenway - WEST Status: Design (by Consultant)
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Capital Projects Progress Report City of Asheville
Capital Projects Management Division

Oct 2016
for the Multimodal Transportation Commission, and Subcommittees

Transportation Department

Project Manager: Walter Ear Inspector:

Last Project Update On: 6/13/2016

Surveying is 50% complete.

CPMD met with Transportation on September 21st to discuss the scope of the 
sidewalk.  Sidewalk is to be installed on the north side of Swannanoa River 
Road from South Tunnel Road to Truckers Place as a needed linkage.

Greenway: Transportation has private grant for feasibility 
study.  CPMD providing surveying assistance to stretch 
the grant funds.

Sidewalk: CPMD to assist with scope and cost estimate for 
this needed linkage.

Project Scope:

Right of Way:

Status Update:

Milestones:

PE for Swannanoa River Rd (NC80) Sidewalk/East Asheville Green Status: Preliminary Engineering
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